

Neighbourhood Plan Steering Group Report to Parish Council 6 Mar 2017

PC/17/07

Activity since last report

Since the last report the group has:

1. Start-up funding from EDDC of £2000 has arrived.
2. Set up shared email and document storage/sharing arrangements, although these are proving rather challenging technically..
3. Following review, the project schedule has been amended, and end date is now looking like early May 2018.
4. Reviewed the Consultation Strategy (to be approved at next meeting on 15 March 2017).
5. Completed several rounds of review of the proposed questionnaire for the parish.

Issues identified

1. Funding from the main source beyond EDDC (MyLocality) has to be spent by the end of December 2017. We will look to get funding for the Apr-Dec period from them (request window is now open) but some juggling of funds may be needed to support work going into 2018.